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WEEKLYHIGHLIGHTS:
l SGI compiler patch applied, PGE03 successfully unit tested, chain test to follow
l Recovery in progress from external system “hack”, SSIT and Ops test schedules impacted
l DPREP-PGEO 1 -PGE02  chain successfully run in Ops for 4 hours of data

l Input data format/structure to DPREP from EDOS has been inconsistent, resulting in inconsistent production tests, this issue to be
resolved with EDOS and ESDIS (G. Iona)

WEEKLY PLAN:
l Run chain of PGEOl  (~2.1.  l), PGE02 (v2.2.0),  PGE03 (~2.1 .O) with 4 hours of input data in Test Mode
l Complete testing of PGE03 (~2.1 .O), promote to Ops for formal MOSS-2

WORKINPROGRESSANDFUTIJRE:
0 Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
l Drop 4PY in TS2, TSl and OPS modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
OPS PGEOl ~2.1.1 5/21/99 5127199 6116199 Expected G ECS to update DEM/SDP Tk

1 Ops 1 PGE02 ~2.1.5 1 4/30/99  1 5/10/99  1 6/16/99  1 I Expected I G I Chain tested in TSl
1 Ops 1 PGE03 ~2.0 1 2/18/98  1 4127198  1 5120198  1 I N/A 1 G 1 I
1 Test I PGEO2 ~2.2.0 1 6/3/99  1 6/21/99  1 I Expected I G I
I Test I PGE03 ~2.1 .O 1 4/30/99  1 6/23/99  1 I Expected I G I
I Test I PGE03 ~2.4.1 1 6117199  1 I Expected I G I ESDTs from ECS needed


